

## Communication

|                      |                                 |
|----------------------|---------------------------------|
| <b>Date</b>          | 02 July 2026                    |
| <b>Team ID</b>       | SWTID-2026-4638                 |
| <b>Project Name</b>  | Credit Card Approval Prediction |
| <b>Maximum Marks</b> | 1 Mark                          |

### Communication Plan:

Communication is essential for the successful development and demonstration of the Credit Card Approval Prediction System. This document outlines the communication strategy followed within the team and with stakeholders throughout the project lifecycle, including how project updates, technical issues, testing progress, and feedback were effectively shared, discussed, and managed to ensure smooth project execution and timely completion.

| S.No | Communication Type     | Frequency | Channel / Tool         | Participants                 | Purpose                                                                    |
|------|------------------------|-----------|------------------------|------------------------------|----------------------------------------------------------------------------|
| 1    | Team Standup           | Daily     | WhatsApp / Google Meet | Team Members                 | Discuss daily development tasks, project progress, and upcoming activities |
| 2    | Progress Update        | Weekly    | Google Meet / WhatsApp | Team Members                 | Review completed modules and plan the next development milestones          |
| 3    | Issue / Bug Discussion | As Needed | WhatsApp / GitHub      | Team Members                 | Resolve coding issues, model integration problems, and application bugs    |
| 4    | Stakeholder Review     | Bi-Weekly | Google Meet            | Team Members, Mentor/Faculty | Demonstrate project progress, receive feedback, and discuss improvements   |
| 5    | Final Demo Rehearsal   | Once      | Google Meet / InPerson | Team Members                 | Practice the final project presentation and application demonstration      |
| 6    | Documentation Review   | Once      | Google Docs / WhatsApp | Team Members                 | Review project documentation, diagrams, and supporting materials           |

### Communication Challenges & Resolutions:

| S.No | Challenge Faced                                                              | Resolution / Action Taken                                                                                             |
|------|------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|
| 1    | Difficulty integrating the machine learning model with the Flask application | Verified model compatibility, updated preprocessing logic, and tested the integration using sample data               |
| 2    | Dependency conflicts during library installation and application setup       | Recreated the virtual environment and installed compatible versions of all required packages                          |
| 3    | Coordinating development tasks and tracking project progress                 | Conducted regular discussions through WhatsApp, maintained task updates, and reviewed progress during weekly meetings |